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Painting Stripes as Micro Winds Down

CONSTRUCTION ACTIVITIES

Intermountain Slurry Seal made great strides in wrapping the micro surfacing. Af-
ter Friday, other than a couple small areas, only Heart 'O the Hills remains to be
surfaced. Center and fog lines were placed on Hurricane Ridge Road and half of
Sol Duc Road. All of the parking areas on Hurricane Ridge and around the Sol
Duc area and much of those around Lake Crescent were striped this week.

Rain is expected next week which will limit work to removing temporary tabs and
placing signs. If the weather permits, Heart ‘O the Hills Campground will be sur-
faced Monday and Tuesday. Striping Parking and Campgrounds will continue.

Striping at Sol Duc

Striping at Lake Crescent
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WORK SCHEDULE: MONDAY - FRIDAY, 9 HRS PER DAY

DELAYS AND CLOSURES: Delays up to 15 min from 9:00 am to 5:15pm

Contact Us:
Project Website:

donald.brouillard @dot.gov

https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

Sept. 16, 2016

Project Information
Contractor:

Intermountain Slurry
Seal, Inc.
Begin Construction:

May 16, 2016
Est. Completion Date:

October 2016

Project Description:
Repair, Micro Sur-
face, and Stripe
asphalt pavements,
throughout Olympic
National Park from
Hurricane Ridge to
Sol Duc.
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Project Engineer:
Don Brovillard


mailto:cattlepointroad@dot.gov
https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

